

AMENDMENT TO OWNER-ENGINEER AGREEMENT
Amendment No. 1

The Effective Date of this Amendment is: January 22, 2019

Background Data

Effective Date of Owner-Engineer Agreement: *July 1, 2018*

Owner: *City of Fernley*

Engineer: *Farr West Engineering*

Project: *Water Resource Plan*

Nature of Amendment:

In May of 2018, Farr West was directed to halt water rights research and analysis activities under Task 3: TM 1 – Water Rights until the City had updated or collected additional water rights records. Due to this delay extending beyond the end of Fiscal Year 17/18 (June 30, 2018), approximately \$12,000 of the original Task 3 budget (\$14,000) was unavailable for future project use. Additionally, the City requested that Farr West include a recommendation of a surface water dedication rate as part of Technical Memorandum 1.

Farr West proceeded in good faith to complete the water rights analysis and memorandum which is currently 80 percent complete. Farr West estimates that the services remaining will total approximately \$12,100 in services for the following tasks:

- *Deed Research*
- *Final Water Rights Dedication Table*
- *Surface Water Dedication Rate Scenarios*
- *Draft TM 1*
- *Final TM 1*

Services billed in FY 17/18 totaled \$8,773.00 against the original budget of \$25,000.00.

Description of Modifications:

Farr West is requesting that the City amend the budgeted amount of Task 8: Owner Directed Services by \$10,000 to bring the total from \$10,890 to \$20,890.

Agreement Summary:

	<u>FY 17/18</u>	<u>FY 18/19</u>	<u>Total</u>
Original agreement amount:	\$25,000	\$120,500	\$145,500
Net change for prior amendments:	\$00.00	\$00.00	\$00.00
This amendment amount:	\$00.00	\$10,000	\$10,000
Adjusted Agreement amount:	\$25,000	\$130,500	\$155,500

Change in time for services (days or date, as applicable): *No change in schedule is being requested at this time.*

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect.

OWNER: City of Fernley

ENGINEER: FARR WEST ENGINEERING

By: _____

Brent Farr
By: Brent Farr, P.E.

Title: _____

Title: President

Date Signed: _____

Date Signed: 12.21.18

Address for giving notices:

Address for giving notices:

5510 Longley Lane
Reno, NV 89511

