

Date of Issuance: May 4, 2018 Revised: 5/21/18
 Owner: City of Fernley
 Contractor: Aspen Developers Corp.
 Engineer: A.M. Engineering
 Project: Cedar Street Sanitary Sewer Rehabilitation

Effective Date: May 7, 2018
 Owner's Contract No.: PWP-LY-2018-009
 Contractor's Project No.: 1718
 Engineer's Project No.: 2018.005.1
 Contract Name: Cedar St Sanitary Sewer Rehabilitation Project

The Contract is modified as follows upon execution of this Change Order:

Description: Manhole at 3+00-6.01LT Shows no sewer entering manhole on the plans, sheet C2.
 This change will cause more pumping and slower productions for install of pipe.

Attachments: *[List documents supporting change]* Attachment 1: Contractors Request for Equitable Compensation
 Attachment 2: Compensation Breakdown

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ <u>454,297.00</u>	Original Contract Times: May 7, 2018 NTP issued Substantial Completion: <u>August 4, 2018</u> Ready for Final Payment: <u>August 14, 2018</u> days or dates
increase Decrease from previously approved Change Orders No. <u>0</u> to No. <u>1</u> : \$ <u>0.00</u>	increase Decrease from previously approved Change Orders No. <u>0</u> to No. <u>1</u> : Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days
Contract Price prior to this Change Order: \$ <u>454,297.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>90 days</u> Ready for Final Payment: <u>100 days</u> days or dates
<input checked="" type="checkbox"/> increase Decrease of this Change Order: \$ <u>16,406.88</u>	<input checked="" type="checkbox"/> increase Decrease of this Change Order: Substantial Completion: <u>7 days</u> Ready for Final Payment: <u>7 days</u> days or dates
Contract Price incorporating this Change Order: \$ <u>470,703.88</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>97 days</u> Ready for Final Payment: <u>107 Days</u> days or dates

By: <u><i>Karen Marten</i></u> RECOMMENDED: Engineer (if required)	By: <u><i>[Signature]</i></u> ACCEPTED: Owner (Authorized Signature)	By: <u><i>[Signature]</i></u> ACCEPTED: Contractor (Authorized Signature)
Title: <u>Project Engineer</u>	Title: <u><i>COPY CONSTRUCTION</i></u>	Title: <u>Project Manager/ Estimator</u>
Date: <u>6-4-18</u>	Date: <u><i>6/1/2018</i></u>	Date: <u>May 21, 2018</u>