

AMENDMENT B

**TO THE CONTRACT FOR INDEPENDENT CONTRACTOR SERVICES
BETWEEN THE CITY OF FERNLEY AND AECOM TECHNICAL SERVICES, INC.**

This Amendment B to the Contract for Independent Contractor between the City of Fernley and AECOM Technical Services, Inc. ("AECOM") is entered into this 6th day of May 2020, by and between The City of Fernley ("City"), and AECOM Technical Services, Inc. ("AECOM"); also referred to as "The Parties."

On the 21st day of March 2018, the City and AECOM entered into a Contract for services related to Truckee Canal Diversion and Conveyance Final Design Engineering Services. The parties hereby wish to amend the contract as follows:

Description of Modifications:

AECOM is requesting that the City amend the budgeted amount of Task 3.3 by a total of \$22,970. This will bring the total amount of the contract to \$457,345. This change will cover services rendered and provide additional funding for future services related to these items (see attached Addendum 2 for specific scope changes).

The Parties hereby approve and consent to the Amendment changes above. All of the other terms and conditions in the Contract that are not modified by this Amendment A, shall remain in full force and effect.

Each signatory for the Parties below has read the Amendment A, agrees to be bound by said document, and has the authority to bind their respective entity as listed.

THE REMAINDER OF THIS PAGE INTENTIONALLY LEFT BLANK

DATED _____

Public Works Director

DATED _____

AECOM

DATED: _____

Roy Edgington
Mayor, City of Fernley

Attest:

DATED: _____

Kim Swanson
City Clerk, City of Fernley

APPROVED AS TO FORM:

DATED: _____

Brent Kolvet, Deputy City Attorney
595 Silver Lace Blvd.
Fernley, NV 89408
(775) 784-9865
Deputy Attorney for the City of Fernley