

**ADDENDUM No. 1 TO CONSULTANT AGREEMENT**

**Extra Work Authorization Form**

The consultant agreement dated 8-21-19 for professional services between LUMOS & ASSOCIATES, INC., and  
City of Fernley for Fernley WWTP Monitoring Wells  
(project name)

is hereby amended as follows:

Add one (1) new monitoring well to the original scope for a total of three (3) new monitoring wells. Added scope includes additional well drilling oversight, conducting test pumping on each new well, and additional analysis/reporting. Test pumping will be used to collect data to determine hydraulic conductivities and the direction and migration of groundwater under the WWTP to support requests for AOC Amendments.

**COMPENSATION ARRANGEMENT**

Time and materials payment per current fee schedule (attached) not to exceed \$9,480.00

Lump sum payment \_\_\_\_\_

Other (specify) \_\_\_\_\_

Backcharge: Yes  No  To Whom: \_\_\_\_\_

Job No.: 9885.00 Task No./Description: Task-2

ORIGINAL CONTRACT AMOUNT: \$41,000.00

TOTAL PREVIOUS ADDENDUMS: \$0.00

TOTAL THIS ADDENDUM: \$9,480.00

REVISED CONTRACT AMOUNT: \$50,480.00

All other terms and conditions remain unchanged.

**LUMOS & ASSOCIATES, INC.**

**CLIENT**

PRINT Tim Russell, P.E.

PRINT \_\_\_\_\_

SIGN \_\_\_\_\_

SIGN \_\_\_\_\_

TITLE Engineering Group Manager

TITLE \_\_\_\_\_

DATE \_\_\_\_\_

DATE \_\_\_\_\_

**Copies to Client for signature; return one to Lumos & Associates, Inc.**

<b>Engineering &amp; Development</b>	<b>Per Hour</b>
President	\$255
Director	230
Group Manager	215
Planning Group Manager	175
Project – Senior Project Manager	175-185
Staff Hydrogeologist - Hydrogeologist - Senior Hydrogeologist	155-165-170
Staff - Project - Senior Engineer	135-145-155
Staff - Project - Senior Structural Engineer	135-145-165
Landscape Architect Manager	145
Landscape Architect Designer – Landscape Architect	120-135
Project Coordinator	130
Project - Senior Project Designer	120-125
Structural - Senior Structural Designer	105-115
Assistant Planner	105
Engineering Technician I - II	95-105
Support Technician	70
<b>Construction</b>	<b>Per Hour</b>
Director	\$230
Group Manager	215
Project Manager	175
Geotechnical Engineer	195
Construction Services Engineer	160
Construction Services Supervisor	140
Geotechnician	130
Inspector - Senior Inspector (includes nuclear gauge)	110-120
Field Technician I – II (includes nuclear gauge)	95-100
<b>Surveying</b>	<b>Per Hour</b>
Director	\$230
Group Manager	215
Project Manager	175
Project - Senior Surveyor	140-150
Project Coordinator	130
Staff Surveyor	125
Surveying Technician I - II	100-115
Party Chief	145
Chain Person	75
<b>Administrative &amp; Other Services</b>	<b>Per Hour</b>
Administrator	\$75
Clerical	65
30x42 Color/B&W (per copy)	10/5
24x36 Mylar/Color/B&W (per copy)	20/5/3
8.5x11 Color /B&W (per copy)	0.50/0.15
Mileage (per mile)	0.70

- Fees for prevailing wage rate projects available upon request.
- Map filing, checking, consulting, and other fees paid on behalf of the client shall be billed at cost plus fifteen percent (15%).
- Overtime hours will be billed at 1.5 times standard rate where applicable.
- Survey and Field crew billing rates include standard field survey equipment and truck up to 30 mile radius, after which mileage rates apply
- Fees for depositions and testimony will be billed at two (2) times the standard billing rates

**Invoices are due upon receipt and considered to be past due after 30 days.**  
**This fee schedule applies to services provided from May 6, 2019 until further notice.**