

AMENDMENT A

**TO THE CONTRACT FOR INDEPENDENT CONTRACTOR SERVICES
BETWEEN THE CITY OF FERNLEY AND LUMOS & ASSOCIATES**

This Amendment A to the Contract for Independent Contractor between the City of Fernley and Lumos & Associates is entered into this 17th day of February , 2021, by and between The City of Fernley (“City”), and Lumos & Associates; also referred to as “The Parties.”

On November 7th, 2018, the City and Lumos & Associates entered into a Contract for services related to EWWTP Water Line Extension Project. The parties hereby wish to

- 1.) Extend the date of the Contract to June 30th, 2021.
- 2.) Amend the Scope of Work to reflect the Scope and Tasks as described in Addendum 1(Attached), with approved additional Project funding, not to exceed \$65,850.00. This will bring the total of the contract to \$121,450.00.

The Parties hereby approve and consent to the Amendment changes above. All of the other terms and conditions in the Contract that are not modified by this Amendment A, shall remain in full force and effect.

Each signatory for the Parties below has read the Amendment A, agrees to be bound by said document, and has the authority to bind their respective entity as listed.

THE REMAINDER OF THIS PAGE INTENTIONALLY LEFT BLANK

DATED _____

Lumos & Associates

DATED: _____

Roy Edgington
Mayor, City of Fernley

Attest:

DATED: _____

KIM SWANSON
City Clerk, City of Fernley

APPROVED AS TO FORM:

DATED: _____

Brandi Jensen, City Attorney
595 Silver Lace Blvd.
Fernley, NV 89408
775) 784-9861
Attorney for the City of Fernley

ATTACHMENT A